)

I1-595 P3 Project ~

Location: Davie (Broward County), Florida -~y
Cost: (Entire P3 Project/Design-Build Project) $1.7 biIIion/‘L,Z)iillion
Completion Date: March 2014 ~
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Located in Broward County, Fla., the I-595 Corridor Roadway
Improvements project entails median widening to add three
reversible managed lanes, reconstruction of the existing six-
lane mainline and two-lane frontage roads, and improvements
to four major interchanges. At the interchange of I-595 with
University Drive, the original plan was to remove both flyover
ramps. Dragados USA proposed changes that allowed keeping
one flyover and salvaging most of the five-span, 962-ft. Ramp N.

Ramp N modified design concept was recognized by Florida
Department of Transportation’s (FDOT) Project Manager Paul
Lampley as one of the project’s biggest challenges, but one that
significantly minimized traffic disruptions. Stringent traffic
restrictions required completion and reopening in less than
120 days. Dragados jacked up the 2,360 tons of Ramp N on
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Development (ACS ID), AECOM, Finley Engineering and VSL.

July 14, 2012. Twenty-four hydraulic jacks with an Enerpac
ESS Synchronous Lift System and four hydraulic jacks per
pier lifted the flyover 18 inches in 18 steps of one inch. After
the jacking, Dragados completed the demolition, retrofit and
upgrade of all bridge components, and reconstruction of the
southern end of the flyover in 116 days, reopening Ramp N to
traffic on November 7, 2012.

Value engineering and innovation are critical to realize the
possibilities offered by alternative procurement. Extending
the life of existing assets, such as the I-595 University Drive
structure, provided an overall project savings of $200 M on the
I-595 P3 project. The project will be completed by the end of
March 2014, in time and on budget.
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